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Action Item Log ;
Gulfco Superfund Site Weekly Project Status Meeting

8/17/2010

*** ENFORCEMENT CONFIDENTIAL***

Draft action memo complete & under review;

1 |Complete action memo for tank removal Engbloom 8/20/2010 enforcement attachment is complete

2 |Complete tank removal AOC/SOW : Nann, Miller | 8/27/2010 Draft prepared; final based on action memo.

3 |Administrative record for tank removal AOC Miller, Nann | 8/27/2010

Nann, Roddy PRPs declined to sign
4 |Transmit markup of EE/CA AOC & SOW to PRPs . ' 18/13/2010 Complete - sent o PRPs EE/CA AQC; continue with
Miller

BERA under UAO

5 |Administrative record for EE/CA AOC Miller, Nann | 8/20/2010 Not required - PRPs declined to sign EE/CA AOC

6 |Sign or drop EE/CA AOC Mgﬁ:gfgi‘t 8/20/2010 Not required - PRPs declined to sign EE/CA AOC
Modify task order to include

7 |initiate work on task order for EE/CA EE/ICA-AOC-rotsigned Miller | 8/23/2010 | 8/18/2010 sediment removal if BERA
sampling indicates an
unacceptable risk

8 [Submit task order SOW & IGCE for EE/CA HEE/CA-ADC-netsigned Miller 8/27/2010 | 8/24/2010

9 |Initiate task order workplan request HFEE/GA-ADG-hotsigned PO & CO 9/3/2010 | 8/31/2010

10 |General Notice letters Shade 8/31/2010 need comments from team
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